

Godišnji plan isključenja za 2020. god.

NoDis

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
8374	T2 110/35kV, 40MVA - TS Herceg Novi	03/02/2020	24/02/2020	rekonstrukcija	zaštite	Zoran Jovanovic
8374	T2 110/35kV, 40MVA - TS Herceg Novi	03/02/2020	24/02/2020	remont	prekidača i rastavljača 35 kV	Zoran Jovanovic
8375	DV 110kV Podgorica 1 - Podgorica 2 /1	18/02/2020	19/02/2020	remont	DV 110kV Podgorica 1 - Podgorica 2 /1	Zoran Jovanovic
8376	DV 110kV Podgorica 2 - Podgorica 5	25/02/2020	27/02/2020	remont	DV 110kV Podgorica 2 - Podgorica 5	Zoran Jovanovic
8377	T2 110/35kV, 40MVA - TS Bar	26/02/2020	17/03/2020	rekonstrukcija	zaštite	Zoran Jovanovic
8378	DV 110kV Herceg Novi - Tivat	27/02/2020	18/03/2020	rekonstrukcija	zaštite u TS H. Novi i TS Tivat	Zoran Jovanovic
8378	DV 110kV Herceg Novi - Tivat	27/02/2020	18/03/2020	remont	DV 110kV Herceg Novi - Tivat	Zoran Jovanovic
8379	DV 110kV Lastva - Budva	10/03/2020	12/03/2020	remont	DV 110kV Lastva - Budva	Zoran Jovanovic
8380	DV 400kV Podgorica 2 - Lastva	16/03/2020	20/03/2020	remont	DV 400kV Podgorica 2 - Lastva	Zoran Jovanovic
8381	T1 110/35kV, 40MVA - TS Bar	20/03/2020	09/04/2020	rekonstrukcija	zaštite na T1	Zoran Jovanovic
8382	T2 110/35kV, 20MVA - TS Ulcinj	21/03/2020	09/04/2020	rekonstrukcija	zaštite na T2	Zoran Jovanovic
8382	T2 110/35kV, 20MVA - TS Ulcinj	21/03/2020	09/04/2020	remont	prekidača i rastavljača 110 kV na T2	Zoran Jovanovic
8382	T2 110/35kV, 20MVA - TS Ulcinj	21/03/2020	09/04/2020	revizija	T2	Zoran Jovanovic
8383	DV 400kV Lastva - Trebinje	23/03/2020	27/03/2020	remont	DV 400kV Lastva - Trebinje	Zoran Jovanovic
8384	DV 110kV Lastva - Tivat	24/03/2020	26/03/2020	remont	DV 110kV Lastva - Tivat	Zoran Jovanovic
8385	DV 220kV Podgorica 1 - Koplik	30/03/2020	31/03/2020	remont	DV 220kV Podgorica 1 - Koplik	Zoran Jovanovic
8386	DV 110kV Budva - Podgorica 2	30/03/2020	03/04/2020	remont	DV 110kV Budva - Podgorica 2	Zoran Jovanovic
8387	DV 400kV Podgorica 2 - Tirana	01/04/2020	03/04/2020	remont	DV 400kV Podgorica 2 - Tirana	Zoran Jovanovic
8388	T2 110/35kV, 20MVA - TS Kotor	01/04/2020	30/04/2020	zamjena	transformatora T2 110/35kV, 20MVA	Zoran Jovanovic
8389	DV 110kV Herceg Novi - Trebinje	05/04/2020	24/04/2020	rekonstrukcija	DV 110kV Herceg Novi - Trebinje	Zoran Jovanovic
8389	DV 110kV Herceg Novi - Trebinje	05/04/2020	24/04/2020	remont	DV 110kV Herceg Novi - Trebinje	Zoran Jovanovic

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
8389	DV 110kV Herceg Novi - Trebinje	05/04/2020	24/04/2020	rekonstrukcija	zaštite u TS H.Novi	Zoran Jovanovic
8390	T1 400/220kV, 400MVA - TS Pljevlja 2	06/04/2020	08/04/2020	remont	rastavljača 400 kV na T1	Zoran Jovanovic
8391	DV 110kV Ulcinj - Mozura	08/04/2020	10/04/2020	remont	DV 110kV Ulcinj - Mozura	Zoran Jovanovic
8392	DV 110kV Bar - Mozura (TS Bar)	12/04/2020	30/04/2020	rekonstrukcija	zaštite u TS Bar	Zoran Jovanovic
8393	DV 110kV Ulcinj - Mozura (TS Ulcinj)	12/04/2020	30/04/2020	rekonstrukcija	zaštite u TS Ulcinj	Zoran Jovanovic
8394	T2 400/220kV, 400MVA - TS Pljevlja 2	13/04/2020	15/04/2020	remont	rastavljača 400 kV na T2	Zoran Jovanovic
8395	DV 400kV Ribarevine - Pec 3	21/04/2020	27/04/2020	remont	DV 400kV Ribarevine - Pec 3	Zoran Jovanovic
8395	DV 400kV Ribarevine - Pec 3	21/04/2020	27/04/2020	remont	rastavljača 400 kV u TS Ribarevine	Zoran Jovanovic
8396	T1 110/35kV, 40MVA - TS Herceg Novi	26/04/2020	16/05/2020	rekonstrukcija	zaštite na T1	Zoran Jovanovic
8398	T1 110/35kV, 31.5MVA - TS Ulcinj	03/05/2020	24/05/2020	rekonstrukcija	zaštite na T1	Zoran Jovanovic
8398	T1 110/35kV, 31.5MVA - TS Ulcinj	03/05/2020	24/05/2020	zamjena	VN opreme na T1	Zoran Jovanovic
8398	T1 110/35kV, 31.5MVA - TS Ulcinj	03/05/2020	24/05/2020	revizija	prekidača i rastavljača 35 kV	Zoran Jovanovic
8399	DV 110kV Bar - Virpazar	03/05/2020	21/05/2020	rekonstrukcija	zaštite u TS Bar	Zoran Jovanovic
8399	DV 110kV Bar - Virpazar	03/05/2020	21/05/2020	remont	DV 110kV Bar - Virpazar	Zoran Jovanovic
8400	T 220/110kV, 125MVA - HE Perucica	04/05/2020	15/05/2020	remont	T 220/110kV	Zoran Jovanovic
8397	DV 400kV Pljevlja 2 - Ribarevine	04/05/2020	08/05/2020	remont	rastavljača 400 kV u TS Pljevlja 2	Zoran Jovanovic
8397	DV 400kV Pljevlja 2 - Ribarevine	04/05/2020	08/05/2020	remont	rastavljača 400 kV u TS Ribarevine	Zoran Jovanovic
8401	DV 110kV Mojkovac - Ribarevine	13/05/2020	15/05/2020	remont	DV 110kV Mojkovac - Ribarevine	Zoran Jovanovic
8402	T1 110/35kV, 10MVA - TS Vilusi	19/05/2020	19/05/2020	remont	prekidača i rastavljača 35 kV na T1	Zoran Jovanovic
8403	DV 110kV Bar - Mozura	01/06/2020	03/06/2020	remont	DV 110kV Bar - Mozura	Zoran Jovanovic
8404	DV 110kV Pljevlja 1 - Potpec	01/06/2020	05/06/2020	remont	DV 110kV Pljevlja 1 - Potpec	Zoran Jovanovic
8405	DV 220kV Podgorica 1 - Perucica	01/06/2020	14/06/2020	farbanje (AKZ)	DV 220kV Podgorica 1 - Perucica	Zoran Jovanovic
8406	DV 110kV Podgorica 1 - Podgorica 2 /2	02/06/2020	05/06/2020	remont	DV 110kV Podgorica 1 - Podgorica 2 /2	Zoran Jovanovic

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
8407	DV 110kV Niksic - Bileca	10/06/2020	12/06/2020	remont	DV 110kV Niksic - Bileca	Zoran Jovanovic
8408	T2 110/35kV, 40MVA - TS Pljevlja 1	11/06/2020	01/07/2020	rekonstrukcija	zaštite na T2	Zoran Jovanovic
8409	DV 220kV Perucica - Trebinje	15/06/2020	19/06/2020	remont	DV 220kV Perucica - Trebinje	Zoran Jovanovic
8411	T2 110/35kV, 31.5MVA - TS Cetinje	17/06/2020	07/07/2020	rekonstrukcija	zaštite na T2	Zoran Jovanovic
8411	T2 110/35kV, 31.5MVA - TS Cetinje	17/06/2020	07/07/2020	zamjena	prekidača 35 kV na T2	Zoran Jovanovic
8412	T3 110/35kV, 63MVA - TS Niksic	18/06/2020	06/07/2020	zamjena	VN opreme na T3	Zoran Jovanovic
8410	DV 220kV Podgorica 1 - Perucica	20/06/2020	05/07/2020	farbanje (AKZ)	DV 220kV Podgorica 1 - Perucica	Zoran Jovanovic
8413	T1 110/35kV, 20MVA - TS Pljevlja 1	04/07/2020	24/07/2020	rekonstrukcija	zaštite na T1	Zoran Jovanovic
8413	T1 110/35kV, 20MVA - TS Pljevlja 1	04/07/2020	24/07/2020	farbanje	transformatora T1	Zoran Jovanovic
8414	DV 220kV Pljevlja 2 - Pozega	06/07/2020	17/07/2020	remont	DV 220kV Pljevlja 2 - Pozega	Zoran Jovanovic
8415	T4 110/35kV, 63MVA - TS Niksic	09/07/2020	28/07/2020	zamjena	VN opreme na T4	Zoran Jovanovic
8416	T1 110/35kV, 20MVA - TS Cetinje	10/07/2020	30/07/2020	rekonstrukcija	zaštite na T1	Zoran Jovanovic
8416	T1 110/35kV, 20MVA - TS Cetinje	10/07/2020	30/07/2020	revizija	prekidača i rastavljača 110 kV na T1	Zoran Jovanovic
8417	T1 110/35kV, 20MVA - TS Brezna	15/07/2020	19/07/2020	zamjena	konstrukcije prekidača 110 kV na T1	Zoran Jovanovic
8418	DV 110kV Brezna - Krново 1 (TS Brezna)	20/07/2020	24/07/2020	zamjena	konstrukcije prekidača 110 kV u TS Brezna	Zoran Jovanovic
8419	DV 110kV Perucica - Danilovgrad	20/07/2020	24/07/2020	remont	sekcije A u HE Perućica	Zoran Jovanovic
8419	DV 110kV Perucica - Niksic (vod 1)	20/07/2020	24/07/2020	remont	sekcije A u HE Perućica	Zoran Jovanovic
8419	DV 110kV Perucica - Niksic (vod 2)	20/07/2020	24/07/2020	remont	sekcije A u HE Perućica	Zoran Jovanovic
8420	DV 220kV Pljevlja 2 - Bajina Basta	20/07/2020	31/07/2020	remont	DV 220kV Pljevlja 2 - Bajina Basta	Zoran Jovanovic
8421	DV 110kV Brezna - Krново 2 (TS Brezna)	27/07/2020	31/07/2020	zamjena	konstrukcije prekidača 110 kV u TS Brezna	Zoran Jovanovic
8422	DV 110kV Perucica - Podgorica 1 (vod 2)	27/07/2020	31/07/2020	remont	sekcije B u HE Perućica	Zoran Jovanovic
8422	DV 110kV Perucica - Podgorica 1 (vod 3)	27/07/2020	31/07/2020	remont	sekcije B u HE Perućica	Zoran Jovanovic

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
8422	DV 110kV Perucica - Niksic (vod 3)	27/07/2020	31/07/2020	remont	sekcije B u HE Perućica	Zoran Jovanovic
8422	T 220/110kV, 125MVA - HE Perucica	27/07/2020	31/07/2020	remont	sekcije B u HE Perućica	Zoran Jovanovic
8423	DV 110kV Pljevlja 1 - Potpec (TS Pljevlja 1)	27/07/2020	14/08/2020	rekonstrukcija	zaštite u TS Pljevlja 1	Zoran Jovanovic
8424	DV 110kV Perucica - Niksic (vod 2)	03/08/2020	06/08/2020	remont	DV polja u HE Perućica	Zoran Jovanovic
8425	DV 110kV Perucica - Podgorica 1 (vod 2)	10/08/2020	13/08/2020	remont	DV polja u HE Perućica	Zoran Jovanovic
8426	DV 110kV Perucica - Podgorica 1 (vod 3)	17/08/2020	20/08/2020	remont	DV polja u HE Perućica	Zoran Jovanovic
8428	DV 110kV Pljevlja 1 - Pljevlja 2	22/08/2020	09/09/2020	zamjena	VN opreme u TS Pljevlja 2	Zoran Jovanovic
8428	DV 110kV Pljevlja 1 - Pljevlja 2	22/08/2020	09/09/2020	rekonstrukcija	zaštite u TS Pljevlja 1	Zoran Jovanovic
8428	DV 110kV Pljevlja 1 - Pljevlja 2	22/08/2020	09/09/2020	remont	DV 110kV Pljevlja 1 - Pljevlja 2	Zoran Jovanovic
8427	DV 110kV Danilovgrad - Perucica	24/08/2020	27/08/2020	remont	DV polja u HE Perućica	Zoran Jovanovic
8427	DV 110kV Danilovgrad - Perucica	24/08/2020	27/08/2020	zamjena	SMT i NMT 110 kV u TS Danilovgrad	Zoran Jovanovic
8429	T1 110/35kV, 20MVA - TS Berane	29/08/2020	20/09/2020	zamjena	VN opreme na T1	Zoran Jovanovic
8429	T1 110/35kV, 20MVA - TS Berane	29/08/2020	20/09/2020	rekonstrukcija	zaštite na T1	Zoran Jovanovic
8430	T1 110/35kV, 20MVA - TS Kotor	01/09/2020	10/09/2020	zamjena	glavnog zaptivača na T1	Zoran Jovanovic
8431	DV 220kV Perucica - Trebinje	07/09/2020	11/09/2020	remont	220 kV postrojenja u HE Perućica	Zoran Jovanovic
8431	DV 220kV Perucica - Podgorica 1	07/09/2020	11/09/2020	remont	220 kV postrojenja u HE Perućica	Zoran Jovanovic
8431	T 220/110kV, 125MVA - HE Perucica	07/09/2020	11/09/2020	remont	220 kV postrojenja u HE Perućica	Zoran Jovanovic
8432	T2 110/35kV, 63MVA - TS Budva	12/09/2020	07/10/2020	zamjena	VN opreme 110 kV	Zoran Jovanovic
8432	T2 110/35kV, 63MVA - TS Budva	12/09/2020	07/10/2020	revizija	prekidača i rastavljača 35 kV	Zoran Jovanovic
8433	DV 220kV Piva - Sarajevo 20	14/09/2020	18/09/2020	remont	DV 220kV Piva - Sarajevo 20	Zoran Jovanovic
8434	DV 220kV Pljevlja 2 - Piva 265	21/09/2020	24/09/2020	remont	DV 220kV Pljevlja 2 - Piva 265	Zoran Jovanovic
8435	DV 220kV Perucica - Podgorica 1	21/09/2020	25/09/2020	remont	DV polja u HE Perućica	Zoran Jovanovic

Sifra depese	elementa	od:	do:	vrsta radova	element	unio
8436	T2 110/35kV, 20MVA - TS Berane	23/09/2020	15/10/2020	zamjena	VN opreme na T2	Zoran Jovanovic
8436	T2 110/35kV, 20MVA - TS Berane	23/09/2020	15/10/2020	rekonstrukcija	zaštite na T2	Zoran Jovanovic
8437	DV 110kV Tivat - Kotor (TS Tivat)	05/10/2020	22/10/2020	rekonstrukcija	zaštite u TS Tivat	Zoran Jovanovic
8438	T1 110/35kV, 40MVA - TS Budva	10/10/2020	04/11/2020	zamjena	VN opreme na T1	Zoran Jovanovic
8438	T1 110/35kV, 40MVA - TS Budva	10/10/2020	04/11/2020	revizija	prekidača i rastavljača 35 kV na T1	Zoran Jovanovic
8439	DV 110kV Berane - Andrijevisa (TS Berane)	18/10/2020	08/11/2020	zamjena	VN opreme u TS Berane	Zoran Jovanovic
8439	DV 110kV Berane - Andrijevisa (TS Berane)	18/10/2020	08/11/2020	rekonstrukcija	zaštite u TS Berane	Zoran Jovanovic
8440	DV 110kV Podgorica 1 - Podgorica 2 /1 (TS Podgorica 2)	22/10/2020	16/11/2020	zamjena	VN opreme u TS Podgorica 2	Zoran Jovanovic
8441	T1 110/35kV, 20MVA - TS Tivat	25/10/2020	14/11/2020	zamjena	VN opreme na T1	Zoran Jovanovic
8441	T1 110/35kV, 20MVA - TS Tivat	25/10/2020	14/11/2020	rekonstrukcija	zaštite na T1	Zoran Jovanovic
8442	DV 110kV Budva - Lastva (TS Budva)	07/11/2020	02/12/2020	zamjena	VN opreme u TS Budva	Zoran Jovanovic
8442	DV 110kV Budva - Lastva (TS Budva)	07/11/2020	02/12/2020	rekonstrukcija	zaštite u TS Budva	Zoran Jovanovic
8443	T2 110/35kV, 63MVA - TS Tivat	17/11/2020	07/12/2020	zamjena	VN opreme na T2	Zoran Jovanovic
8443	T2 110/35kV, 63MVA - TS Tivat	17/11/2020	07/12/2020	rekonstrukcija	zaštite na T2	Zoran Jovanovic
8444	DV 110kV Podgorica 2 - Podgorica 5 - KAP1 (TS Podgorica 2)	19/11/2020	14/12/2020	zamjena	VN opreme u TS Podgorica 2	Zoran Jovanovic
8445	DV 110kV Budva - Cetinje	05/12/2020	25/12/2020	zamjena	VN opreme u TS Budva	Zoran Jovanovic
8445	DV 110kV Budva - Cetinje	05/12/2020	25/12/2020	rekonstrukcija	zaštite u TS Budva	Zoran Jovanovic
8445	DV 110kV Budva - Cetinje	05/12/2020	25/12/2020	rekonstrukcija	zaštite u TS Cetinje	Zoran Jovanovic